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- : remediation alternatives at an OU. The most appropriate remediation altemative could then be
> X[ . chosen based on human health risks.
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i l In order to have a CRA though, there must be more than one OU to assess. This is because the
T | cumulative risk from one OU would just be the QU risk itself. Therefore, the results of a CRA would
only be needed when there are at least two OUs to assess. Also, since the CRA scoping document
! spiits the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage, it would
be appropriate to start separate CRA risk assessments in each drainage. It would also be appropriate
for QU 6, "Walnut Creek,” and OU 5, "Woman Creek,” to be included in the first set of CRA results for
each drainage since these QUs accept contaminants from ail other OUs. Therefore, the CRA should
be started in each drainage when there are at least two FS Reports started for each drainage, and
coRmEs CONTROLIx Lx. QU 5 and OU 6 are included.
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In the Walnut Creek drainage, OU 2 and OU 6 will be the first OUs to start the FS Report. Since all the
criteria for starting the CRA are present, the CRA should proceed with a formal quantitative analysis in
May 1995.

In the Woman Creek drainage, OU 1 and OU 2 will be the first OUs to start the FS Report. Since OUS
must also be included for the Woman Creek drainage, the CRA should proceed with a formal
quantitative analysis in October 1995.

Given that the CRA results are not needed for approximately two years, there is no immediate cost or
schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though
due to ramping up of the CRA to meet FS Report requirements. DOE costs will be incurred in FY '95
since the CRA is being developed by an outside contractor. EG&G Rocky Flats, Inc. will add $50K to
its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the
report. If the CRA findings affect remediation alternative selection, there will be supplemental budget
and schedule requested for FS Report rework.

It you have any questions, please contact me or D. M. Smith of Environmental Science and
Engineering at extension 8636.

N. M. Hutchins
Acting Associate General Manager

Environmental Restoration Managemerit
EG&G Rocky Flats, Inc.
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